

SUMMARY OF PROJECTS IMPACTED IN THE DRAFT 2024-2033 STIP Lumber River RPO

Below is a summary of the projects that have funding or schedule impacts in the Draft 2024-2033 State Transportation Improvement Program. The projects are broken into four categories:

1. The projects that have had All of their funding removed. These projects are still listed in the draft STIP document, but are listed as “Not Funded.” These projects will need to re-compete for funding in P7.0 in order to regain funding.
2. The projects that have had MOST of their funding removed, but will remain funded for preliminary engineering/design work ONLY. These projects will need to re-compete for funding in P7.0 in order to regain funding.
3. The projects that have delays to their construction schedule.
4. Projects that had all funding removed in the Draft 2024-2033 STIP released on 4/25/22, however funding was restored in the Draft STIP released on 8/4/22.

1. Projects funded in the current STIP (2022-29) that are NOT FUNDED in the Draft 2024-2033 STIP			
ID	County	Description	Status Change
I-6011	Robeson & Columbus	Upgrade US 74 to interstate standards from NC 41 near Lumberton to US 76 near Chadbourn.	2022-29 STIP – Right-of-Way (ROW) beginning 2025, construction beginning 2027. 2024-33 DRAFT - NOT FUNDED
R-2501BC	Richmond	Widen US 1 to 4 lanes from US 74 Bus to north of SR 1606 (Fox Rd).	2022-29 STIP - ROW beginning 2029. 2024-33 DRAFT - NOT FUNDED
R-3333	Hoke & Scotland	US 401 - Construct passing lanes, turn lanes, and pave shoulders from US 401 Bus north of Laurinburg to US 401 Bus east of Raeford.	2022-29 STIP - ROW beginning 2029. 2024-33 DRAFT - NOT FUNDED
R-5904	Robeson	Widen NC 20 to multi-lanes from SR 1743 (Covington Farm Rd) to I-95.	2022-29 STIP - ROW beginning 2029. 2024-33 DRAFT - NOT FUNDED
R-5951	Robeson	Widen NC 41 from US 74 to Marion Rd.	2022-29 STIP - ROW beginning 2027. 2024-33 DRAFT - NOT FUNDED
R-5954	Robeson	Improve intersection of SR 1945 (Meadow Rd) and SR 1984 (Linkhaw Rd).	2022-29 STIP - ROW 2026, construction 2030. 2024-33 DRAFT - NOT FUNDED
R-5955	Robeson	Widen SR 1997 (Fay Rd) from Farrindom St to I-95.	2022-29 STIP - ROW beginning 2026. 2024-33 DRAFT - NOT FUNDED

Please note that everything in the Draft 2024-2033 STIP is subject to change.

2. Projects funded in the current STIP (2022-29) that only have Preliminary Engineering funding in the Draft 2024-2033 STIP.

ID	County	Description	Status Change
R-4428	Robeson	Widen NC 711 to multi-lanes from SR 1340 (Odom St) to SR 1557 (Redmond Rd).	2022-29 STIP - ROW beginning 2029. 2024-33 DRAFT - funded for Preliminary Engineering only.
AV-5763	Richmond	Extend Runway 14-32 to 5500 feet.	2022-29 STIP - Construction beginning 2029. 2024-33 DRAFT - funded for Preliminary Engineering only.
AV-5901	Robeson	Runway 13-31: construct taxiways.	2022-29 STIP - Construction in 2029. 2024-33 DRAFT - funded for Preliminary Engineering only.

3. Projects that have schedule delays in the Draft 2024-2033 STIP.

I-5979	Richmond	US 74 Exit 311 (US) - Interchange improvements	Let date moved from 2023 to 2024.
I-5987B	Robeson	Widen I-95 to eight lanes from south of US 301 to south of proposed I-295.	Let date moved from 2022 to 2023.
R-5928	Richmond	Widen US 1 to multi-lanes from Wiregrass Rd to Loch Laurin Lane.	Let date moved from 2028 to 2029.
EB-6013	Robeson	Construct sidewalks from Union Chapel Rd to Walmart/Johns Rd in Pembroke.	Let date moved from 2028 to 2029.

4. Projects that had all funding removed in the Draft 2024-2033 STIP released on 4/25/22, however funding was restored in the Draft STIP released on 8/4/22.

ID	County	Description	Status Change
I-6055	Scotland & Richmond	Upgrade US 74 to interstate standards from US 74 Business east of Hamlet to US 74 Business west of Laurinburg.	2022-29 STIP - ROW beginning 2029, construction beginning 2032. 2024-33 DRAFT - NOT FUNDED Revised 24-33 Draft - ROW funded 2027, Construction funded beginning 2030
R-5888	Robeson	Widen NC 41 from SR 2110 (Snake Rd) to Sycamore Lane.	2022-29 STIP - ROW beginning 2027. 2024-33 DRAFT - NOT FUNDED Revised 24-33 Draft - ROW funded 2028, Construction funded beginning 2030
U-5977	Scotland	Widen US15/401 to multi-lanes from SC state line to south of SR 1105 (Turnpike Rd).	2022-29 STIP - ROW beginning 2026. 2024-33 DRAFT - NOT FUNDED Revised 24-33 Draft - ROW funded 2028, Construction funded beginning 2030

Please note that everything in the Draft 2024-2033 STIP is subject to change.